DRAFT

Leftfield, LLC

Kevin Sullivan Progress Report as of Date 2/28/2025

District Name

School Name

OPM Firm Name

Project Director

Designer Firm Name

Principal

General Contractor Firm Name
General Contractor Contact Name

East Bridgewater MSBA ID 202200830005

Central Project Name

Leftfield, LLC School Building Committee Representative Gina Williams

Kevin Sullivan Total Project Budget (ProPay) $1,500,000

Raymond Design Associates, Inc. Encumbered (Reporting Period) $0

Gene S Raymond Encumbered (to Date) $1,346,412
Total Project Invoices Received (to Date) $492,885
Project Completion Percentage 3%

OPM Leftfield, LLC

Progress Report as of Date 2/28/2025

Contract Summary

Payment Summary

Original Contract Amount $350,000 Total Contract Amount $350,000
Contract Amendments (to Date) 0 Invoices Paid (to Date) $130,000
Value of Contract Amendments (to Date) $0 Invoices Received (Reporting Period) $17,500
Total Contract Amount $350,000 Contract Amount Remaining $202,500
Contract Amendments as Percentage of Original Contract Amount 0.0%

OPM Activities (Reporting Period)

Project Budget Status

MSBA Closeout Status
Potential Issues

LeftField attended School Building Committee meetings and various other working group meetings with representatives
from the School District.

02/03/2025 Internal Budget Review Meeting

02/04/2025 Internal Team Meeting

02/04/2025 SBC Meeting

02/07/2025 District Leadership Meeting

02/20/2025 District Leadership Meeting

02/25/2025 SBC Meeting

02/25/2025 Office of Campaign and Political Finance Meeting

Expenditures against the budget totaled $92,127.88 this month, which consisted of OPM and Designer fees related to the
Feasibility Study phase. Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated March 1,
2025.

This project is in Feasibility Study.
There are no potential issues identified at this time.

DESIGNER Raymond Design Associates, Inc. Progress Report as of Date 2/28/2025

Contract Summary Payment Summary

Original Contract Amount $720,000 Total Contract Amount $720,000

Contract Amendments (to Date) 0 Invoices Paid (to Date) $379,173

Value of Contract Amendments (to Date) $0 Invoices Received (Reporting Period) $92,128

Total Contract Amount $720,000 Contract Amount Remaining $248,699

Contract Amendments as Percentage of Original Contract Amount 0.0%

MBE/WBE Workforce Participation

MBE Percentage 5.4% Total Hours 1,544

MBE Actual 2.5% Minority Hours 39

WBE Percentage 10.4% Minority Percentage 2.5%

WBE Actual 11.7% Minority Workforce Participation 5.4%
Female Hours 181
Female Percentage 11.7%
Female Workforce Participation 10.4%
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RFIs and Submittals

RFls Issued (Reporting Period)

Total RFIs Issued (to Date)

Remaining Open RFIs — Past 30 Days
Notes

Remaining Open RFIs — Past 60 Days
Notes

Remaining Open RFIs — Past 90 Days
Notes

Submittals Received (Reporting Period)

Total Submittals Received (to Date)
Submittals Reviewed (Reporting Period)
Total Submittals Reviewed (to Date)
Comments (Remaining Open Submittals)

Phase

Designer Activities (Reporting Period)

30 Day Look Ahead
Commissioning Consultant
Commissioning Consultant Status

0

0

0
n/a

0
n/a

0
n/a

0

0

0

0
none

Feasibility Study 11/29/2025

RDA attended School Building Committee meetings and various other working group meetings with
representatives from the School District.

02/04/2025 SBC Meeting

02/07/2025 District Leadership Meeting

02/20/2025 District Leadership Meeting

02/25/2025 SBC Meeting

02/25/2025 Office of Campaign and Political Finance Meeting

Continued site selection presentations, cost estimating, present HVAC options.

Not yet assigned.

Not yet assigned.

Phase Scheduled Completion Date

GENERAL CONTRACTOR

Progress Report as of Date 2/28/2025

Contract Summary
Original Contract Amount (including CM-At-
Risk Amendments)

Change Orders (to Date)

Value of Change Orders (to Date)
Total Contract Amount
Procurement Type

Payment Summary

Total Contract Amount

Invoices Paid (to Date)

Invoices Received (Reporting Period)

Contract Amount Remaining
Undetermined

Change Orders as Percentage of Original Contract Amount

Pending Change Orders
Change Order Status

MBE/WBE

MBE Percentage
MBE Actual
WBE Percentage
WBE Actual

Workforce Participation

Total Hours

Minority Hours

Minority Percentage

Minority Workforce Participation
Female Hours

Female Percentage

Female Workforce Participation
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Schedule Assessment

Notice to Proceed Date

Physical Progress

Substantial Completion Date (Reported)
Substantial Completion Date (Contract)
Substantial Completion Date (Certificate)
Construction Progress (Reporting Period)
30 Day Look Ahead

Overall Schedule Assessment

Problems Identified (Schedule or Construction)
Quality Control

Safety Compliance

Number of Claims (to Date)

Value of Claims (to Date)

Comments

Recorded Manpower (Reporting Period)
Contractor Closeout Status

Certification

The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly
report and attached hereto are true and accurate.

Project Director/Project Manager

Alyssa Chatani Print Name
Alysea Chatant Signature
03/12/2025 Date
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March 1, 2025

Central Elementary School - East Bridgewater, MA

Total Project Budget Status Report

Total Actual Spent to

ProPay Code Description Total Project Budget Authorized Changes Revised Total Budget % Cmtd to Date % Spent to Date

Balance To Spend Comments
Committed Date P

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design| | $ 350,000 $ 350,000 | $ 350,000 100%| $ 130,000 37%| | $ 220,000
0002-0000 A&E Feasibility Study/Schematic Design| | $ 720,000 $ 720,000 | $ 720,000 100%| $ 292,500 41%| |$ 427,500
0003-0000 Environmental & Site | | $ 325,000 $ 325,000 | $ 275,200 85%| $ 38,215 12%| |$ 286,785
0004-0000 Other| |$ 105,000 $ 105,000 | $ 32,170 31%| $ 32,170 31%| |$ 72,830

SUB-TOTAL [l $ 1,500,000 $ -3 1,500,000 $ 1,377,370 2% $ 492,885 33% M $ 1,007,115
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