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OPM Activities (Reporting Period)

LeftField attended School Building Committee meetings and various other working group meetings with representatives 
from the School District. 
09/05/24 Project Team Meeting
09/05/24 Internal Team Meeting
09/06/24 Schedule Discussion
09/09/24 Project Website Meeting
09/17/24 Internal Team Meeting
09/10/24 DSP Interviews
09/24/24 SBC Meeting

Project Budget Status Expenditures against the budget totaled $15,000 this month, which consisted of OPM fees related to the Feasibility Study 
phase. Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated October 1, 2024.

MSBA Closeout Status This project is in Feasibility Study.

Potential Issues There are no potential issues identified at this time.

Contract Summary Payment Summary

Original Contract Amount $350,000  Total Contract Amount $350,000  

Contract Amendments (to Date) 0  Invoices Paid (to Date) $35,000  

Value of Contract Amendments (to Date) $0  Invoices Received (Reporting Period) $15,000  

Total Contract Amount $350,000  Contract Amount Remaining $300,000  

Contract Amendments as Percentage of Original Contract Amount 0.0%

OPM Leftfield, LLC Progress Report as of Date 9/30/2024

District Name  East Bridgewater MSBA ID 202200830005

School Name Central Project Name 

OPM Firm Name Leftfield, LLC School Building Committee Representative Gina Williams

Project Director Kevin  Sullivan Total Project Budget (ProPay) $1,500,000  

Designer Firm Name Raymond Design Associates, Inc. Encumbered  (Reporting Period) $720,000  

Principal Gene S Raymond Encumbered (to Date) $1,071,212  

General Contractor Firm Name Total Project Invoices Received (to Date) $41,212  

General Contractor Contact Name Project Completion Percentage 1%

 Leftfield, LLC Kevin  Sullivan Progress Report as of Date 9/30/2024

Contract Summary Payment Summary

Original Contract Amount $720,000  Total Contract Amount $720,000  

Contract Amendments (to Date) 0  Invoices Paid (to Date) $0  

Value of Contract Amendments (to Date) $0  Invoices Received (Reporting Period) $0  

Total Contract Amount $720,000  Contract Amount Remaining $720,000  

Contract Amendments as Percentage of Original Contract Amount 0.0%

DESIGNER Raymond Design Associates, Inc. Progress Report as of Date 9/30/2024

MBE/WBE Workforce Participation
MBE Percentage Total Hours   
MBE Actual Minority Hours   
WBE Percentage Minority Percentage
WBE Actual Minority Workforce Participation

Female Hours   

Female Percentage

Female Workforce Participation
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RFIs and Submittals

RFIs Issued (Reporting Period) 0  

Total RFIs Issued (to Date) 0  

Remaining Open RFIs – Past 30 Days 0  

Notes N/A

Remaining Open RFIs – Past 60 Days 0  

Notes N/A

Remaining Open RFIs – Past 90 Days 0  

Notes N/A

Submittals Received (Reporting Period) 0  

Total Submittals Received (to Date) 0  

Submittals Reviewed (Reporting Period) 0  

Total Submittals Reviewed (to Date) 0  

Comments (Remaining Open Submittals) N/A

Designer Activities (Reporting Period) 09/24/24 SBC Meeting

30 Day Look Ahead RDA will create a work plan and begin the educational visioning and programming.

Commissioning Consultant N/A

Commissioning Consultant Status N/A

Phase Feasibility Study Phase Scheduled Completion Date 2/12/2026

Schedule Assessment 

Notice to Proceed Date 

Physical Progress 

Substantial Completion Date (Reported) 

Substantial Completion Date (Contract) 

Substantial Completion Date (Certificate)

Construction Progress (Reporting Period) 

30 Day Look Ahead 

Overall Schedule Assessment 

Problems Identified (Schedule or Construction)

Quality Control 

Safety Compliance 

Number of Claims (to Date)   

Value of Claims (to Date)   

Comments 

Recorded Manpower (Reporting Period)

Contractor Closeout Status

Pending Change Orders   

Change Order Status

Change Orders as Percentage of Original Contract Amount

GENERAL CONTRACTOR Progress Report as of Date 9/30/2024

MBE/WBE Workforce Participation

MBE Percentage Total Hours   

MBE Actual Minority Hours   

WBE Percentage Minority Percentage

WBE Actual Minority Workforce Participation

Female Hours   

Female Percentage

Female Workforce Participation

Contract Summary Payment Summary
Original Contract Amount (including CM-At-
Risk Amendments)   Total Contract Amount   

Change Orders (to Date)   Invoices Paid (to Date)   

Value of Change Orders (to Date)   Invoices Received (Reporting Period)   

Total Contract Amount   Contract Amount Remaining   

Procurement Type Undetermined
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The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly 
report and attached hereto are true and accurate.

Project Director/Project Manager

______________________________________    Print Name

______________________________________    Signature

______________________________________    Date

Certification
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Central Elementary School - East Bridgewater, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget  Authorized Changes  Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 

Date
% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 350,000$                         350,000$                         350,000$                 100% 40,000$                   11% 310,000$                           

0002-0000 A&E Feasibility Study/Schematic Design 720,000$                         720,000$                         720,000$                 100% -$                             0% 720,000$                           

0003-0000 Environmental & Site 325,000$                         325,000$                         -$                              0% -$                             0% 325,000$                           

0004-0000 Other 105,000$                         105,000$                         1,212$                     1% 1,212$                     1% 103,788$                           

SUB-TOTAL 1,500,000$                      -$                                      1,500,000$                      1,071,212$             71% 41,212$                  3% 1,458,788$                        

October 1, 2024
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