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OPM Activities (Reporting Period)

LeftField attended School Building Committee meetings and various other working group meetings with representatives 
from the School District. 
06/03/2025 Safety and Security Meeting
06/03/2025 Technology Meeting
06/03/2025 A/V and Theater Meeting
06/04/2025 Civil and Site Meeting
06/04/2025 Turf Field and Playground Meeting
06/05/2025 Little League Game - Public Outreach
06/06/2025 Weekly RDA and LeftField Meeting
06/06/2025 HVAC Working Group Meeting
06/09/2025 Board of Library Trustees Meeting - Public Outreach
06/10/2025 Internal Team Meeting
06/10/2025 SBC Meeting
06/12/2025 District Leadership Meeting
06/12/2025 Communications Meeting
06/12/2025 Community Forum
06/13/2025 Weekly RDA and LeftField Meeting
06/17/2025 Dale and the Duds Community Concert - Public Outreach
06/18/2025 MSBA Board of Directors Meeting
06/18/2025 Town Meeting Discussion
06/20/2025 Weekly RDA and LeftField Meeting
06/24/2025 Internal Team Meeting
06/24/2025 SBC Meeting
06/25/2025 MSBA 

Project Budget Status
Expenditures against the budget totaled $106,512.14 this month, which consisted of OPM and Designer fees related to 
the Feasibility Study phase. Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated June 
30, 2025.

MSBA Closeout Status This project is in Feasibility Study/Schematic Design.

Potential Issues There are no potential issues identified at this time.

Contract Summary Payment Summary

Original Contract Amount $350,000  Total Contract Amount $378,050  

Contract Amendments (to Date) 1  Invoices Paid (to Date) $220,000  

Value of Contract Amendments (to Date) $28,050  Invoices Received (Reporting Period) $25,000  

Total Contract Amount $378,050  Contract Amount Remaining $133,050  

Contract Amendments as Percentage of Original Contract Amount 8.0%

OPM Leftfield, LLC Progress Report as of Date 6/30/2025

District Name  East Bridgewater MSBA ID 202200830005

School Name Central Project Name 

OPM Firm Name Leftfield, LLC School Building Committee Representative Gina Williams

Project Director Kevin  Sullivan Total Project Budget (ProPay)   

Designer Firm Name Raymond Design Associates, Inc. Encumbered  (Reporting Period) $49,800  

Principal Gene S Raymond Encumbered (to Date) $1,424,262  

General Contractor Firm Name Total Project Invoices Received (to Date) $878,294  

General Contractor Contact Name Project Completion Percentage 6%

 Leftfield, LLC Kevin  Sullivan Progress Report as of Date 6/30/2025

Contract Summary Payment Summary

Original Contract Amount $720,000  Total Contract Amount $769,800  

Contract Amendments (to Date) 1  Invoices Paid (to Date) $647,732  

Value of Contract Amendments (to Date) $49,800  Invoices Received (Reporting Period) $81,512  

Total Contract Amount $769,800  Contract Amount Remaining $40,556  

Contract Amendments as Percentage of Original Contract Amount 6.9%

DESIGNER Raymond Design Associates, Inc. Progress Report as of Date 6/30/2025
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RFIs and Submittals

RFIs Issued (Reporting Period) 0  

Total RFIs Issued (to Date) 0  

Remaining Open RFIs – Past 30 Days 0  

Notes n/a

Remaining Open RFIs – Past 60 Days 0  

Notes n/a

Remaining Open RFIs – Past 90 Days 0  

Notes n/a

Submittals Received (Reporting Period) 0  

Total Submittals Received (to Date) 0  

Submittals Reviewed (Reporting Period) 0  

Total Submittals Reviewed (to Date) 0  

Comments (Remaining Open Submittals) n/a

Designer Activities (Reporting Period) 

RDA attended School Building Committee meetings and various other working group meetings with 
representatives from the School District. 
06/03/2025 Safety and Security Meeting
06/03/2025 Technology Meeting
06/03/2025 A/V and Theater Meeting
06/04/2025 Civil and Site Meeting
06/04/2025 Turf Field and Playground Meeting
06/05/2025 Little League Game - Public Outreach
06/06/2025 Weekly RDA and LeftField Meeting
06/06/2025 HVAC Working Group Meeting
06/09/2025 Board of Library Trustees Meeting - Public Outreach
06/10/2025 SBC Meeting
06/12/2025 District Leadership Meeting
06/12/2025 Communications Meeting
06/12/2025 Community Forum
06/13/2025 Weekly RDA and LeftField Meeting
06/17/2025 Dale and the Duds Community Concert - Public Outreach
06/18/2025 MSBA Board of Directors Meeting
06/20/2025 Weekly RDA and LeftField Meeting
06/24/2025 SBC Meeting
06/25/2025 MSBA Conference Call
06/26/2025 District Leadership Meeting
06/26/2025 Communications Meeting
06/27/2025 Weekly 

30 Day Look Ahead Cost estimating the SD documents and preparing the SD submission.

Commissioning Consultant Not yet assigned.

Commissioning Consultant Status Not yet assigned.

Phase Schematic Design Phase Scheduled Completion Date 11/29/2025

MBE/WBE Workforce Participation
MBE Percentage 5.4% Total Hours 3,047  
MBE Actual 3.4% Minority Hours 103  
WBE Percentage 10.4% Minority Percentage 3.4%
WBE Actual 9.9% Minority Workforce Participation 5.4%

Female Hours 303  

Female Percentage 9.9%

Female Workforce Participation 10.4%

Pending Change Orders   

Change Order Status

Change Orders as Percentage of Original Contract Amount

GENERAL CONTRACTOR Progress Report as of Date 6/30/2025

Contract Summary Payment Summary
Original Contract Amount (including CM-At-
Risk Amendments)   Total Contract Amount   

Change Orders (to Date)   Invoices Paid (to Date)   

Value of Change Orders (to Date)   Invoices Received (Reporting Period)   

Total Contract Amount   Contract Amount Remaining   

Procurement Type Undetermined
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Schedule Assessment 

Notice to Proceed Date 

Physical Progress 

Substantial Completion Date (Reported) 

Substantial Completion Date (Contract) 

Substantial Completion Date (Certificate)

Construction Progress (Reporting Period) 

30 Day Look Ahead 

Overall Schedule Assessment 

Problems Identified (Schedule or Construction)

Quality Control 

Safety Compliance 

Number of Claims (to Date)   

Value of Claims (to Date)   

Comments 

Recorded Manpower (Reporting Period)

Contractor Closeout Status

MBE/WBE Workforce Participation

MBE Percentage Total Hours   

MBE Actual Minority Hours   

WBE Percentage Minority Percentage

WBE Actual Minority Workforce Participation

Female Hours   

Female Percentage

Female Workforce Participation

The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly 
report and attached hereto are true and accurate.

Project Director/Project Manager

______________________________________    Print Name

______________________________________    Signature

______________________________________    Date

Certification
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Central Elementary School - East Bridgewater, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget  Authorized Changes  Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 

Date
% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 350,000$                         350,000$                         350,000$                 100% 220,000$                63% 130,000$                           

0002-0000 A&E Feasibility Study/Schematic Design 720,000$                         720,000$                         720,000$                 100% 562,500$                78% 157,500$                           

0003-0000 Environmental & Site 325,000$                         325,000$                         325,000$                 100% 85,232$                   26% 239,768$                           

0004-0000 Other 105,000$                         105,000$                         29,262$                   28% 10,562$                   10% 94,438$                             

SUB-TOTAL 1,500,000$                      -$                                      1,500,000$                      1,424,262$             95% 878,294$                59% 621,706$                           

June 30, 2025
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