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OPM Activities (Reporting Period)

"LeftField attended School Building Committee meetings and various other working group meetings with representatives 
from the School District. September and October are going to be big community outreach effort months as the project 
prepares for it's Town Meeting and Town Ballot votes on November 10th and November 15th 2025.  LeftField has 
attended numerous existing committee events (such as School Council, Finance Committee, Select Board, School PTO, 
etc) to ensure the latest project information is being received by the residents of East Bridgewater. Since the SD 
Submission to the MSBA, the District has met with the MSBA to discuss several questions and comments about the 
design and eligible GSF. The following community outreach events have also occured during the month of September.

8/28/2025: SD Submission to MSBA -  Complete
9/10/2025: School Council Meeting
9/10/2025: School PTO Meeting
9/23/2025: Central ES SBC Meeting
9/23/2025: Central ES - Community Forum #5 
9/30/2025

Project Budget Status
Expenditures against the budget totaled 25,000$ this month, which consisted of OPM and Designer fees related to the 
Feasibility Study phase. Refer to the attached Total Project Budget Status Report and Cash Flow Charts, dated October 
12, 2025.

MSBA Closeout Status This project is in Feasibility Study/Schematic Design.

Potential Issues No potential issues at this time

Contract Summary Payment Summary

Original Contract Amount $350,000  Total Contract Amount $378,050  

Contract Amendments (to Date) 1  Invoices Paid (to Date) $279,350  

Value of Contract Amendments (to Date) $28,050  Invoices Received (Reporting Period) $25,000  

Total Contract Amount $378,050  Contract Amount Remaining $73,700  

Contract Amendments as Percentage of Original Contract Amount 8.0%

OPM Leftfield, LLC Progress Report as of Date 9/30/2025

District Name  East Bridgewater MSBA ID 202200830005

School Name Central Project Name 

OPM Firm Name Leftfield, LLC School Building Committee Representative Gina Williams

Project Director Kevin  Sullivan Total Project Budget (ProPay)   

Designer Firm Name Raymond Design Associates, Inc. Encumbered  (Reporting Period) $0  

Principal Gene S Raymond Encumbered (to Date) $1,374,462  

General Contractor Firm Name Total Project Invoices Received (to Date) $1,209,128  

General Contractor Contact Name Project Completion Percentage 9%

 Leftfield, LLC Kevin  Sullivan Progress Report as of Date 9/30/2025

Contract Summary Payment Summary

Original Contract Amount $720,000  Total Contract Amount $769,800  

Contract Amendments (to Date) 1  Invoices Paid (to Date) $939,128  

Value of Contract Amendments (to Date) $49,800  Invoices Received (Reporting Period) $0  

Total Contract Amount $769,800  Contract Amount Remaining ($169,328)  

Contract Amendments as Percentage of Original Contract Amount 6.9%

DESIGNER Raymond Design Associates, Inc. Progress Report as of Date 9/30/2025

MBE/WBE Workforce Participation
MBE Percentage 5.4% Total Hours 4,353  
MBE Actual 5.1% Minority Hours 220  
WBE Percentage 10.4% Minority Percentage 3.4%
WBE Actual 11.2% Minority Workforce Participation 5.1%

Female Hours 488  

Female Percentage 9.9%

Female Workforce Participation 11.2%
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RFIs and Submittals

RFIs Issued (Reporting Period) 0  

Total RFIs Issued (to Date) 0  

Remaining Open RFIs – Past 30 Days 0  

Notes

Remaining Open RFIs – Past 60 Days 0  

Notes

Remaining Open RFIs – Past 90 Days 0  

Notes

Submittals Received (Reporting Period) 0  

Total Submittals Received (to Date) 0  

Submittals Reviewed (Reporting Period) 0  

Total Submittals Reviewed (to Date) 0  

Comments (Remaining Open Submittals) No open submittal

Designer Activities (Reporting Period) 

"RDA attended School Building Committee meetings and various other working group meetings with 
representatives from the School District. September and October are going to be big community outreach effort 
months as the project prepares for it's Town Meeting and Town Ballot votes on November 10th and November 
15th 2025.  LeftField has attended numerous existing committee events (such as School Council, Finance 
Committee, Select Board, School PTO, etc) to ensure the latest project information is being received by the 
residents of East Bridgewater. Since the SD Submission to the MSBA, the District has met with the MSBA to 
discuss several questions and comments about the design and eligible GSF. The following community outreach 
events have also occured during the month of September.

8/28/2025: SD Submission to MSBA -  Complete
9/10/2025: School Council Meeting
9/10/2025: School PTO Meeting
9/23/2025: Central ES SBC Meeting
9/23/2025: Central ES - Community Forum #5 
9/30/2025: E. B

30 Day Look Ahead MSBA Board of Directors Meeting 10/29/2025

Commissioning Consultant Not yet assigned.

Commissioning Consultant Status Not yet assigned

Phase Schematic Design Phase Scheduled Completion Date 11/29/2002

Pending Change Orders   

Change Order Status

Change Orders as Percentage of Original Contract Amount

GENERAL CONTRACTOR Progress Report as of Date 9/30/2025

MBE/WBE Workforce Participation

MBE Percentage Total Hours   

MBE Actual Minority Hours   

WBE Percentage Minority Percentage

WBE Actual Minority Workforce Participation

Female Hours   

Female Percentage

Female Workforce Participation

Contract Summary Payment Summary
Original Contract Amount (including CM-At-
Risk Amendments)   Total Contract Amount   

Change Orders (to Date)   Invoices Paid (to Date)   

Value of Change Orders (to Date)   Invoices Received (Reporting Period)   

Total Contract Amount   Contract Amount Remaining   

Procurement Type Undetermined
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Schedule Assessment 

Notice to Proceed Date 

Physical Progress 

Substantial Completion Date (Reported) 

Substantial Completion Date (Contract) 

Substantial Completion Date (Certificate)

Construction Progress (Reporting Period) 

30 Day Look Ahead 

Overall Schedule Assessment 

Problems Identified (Schedule or Construction)

Quality Control 

Safety Compliance 

Number of Claims (to Date)   

Value of Claims (to Date)   

Comments 

Recorded Manpower (Reporting Period)

Contractor Closeout Status

The undersigned hereby certifies that, to the best of his/her knowledge, the information contained in this monthly 
report and attached hereto are true and accurate.

Project Director/Project Manager

______________________________________    Print Name

______________________________________    Signature

______________________________________    Date

Certification
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Central Elementary School - East Bridgewater, MA

Total Project Budget Status Report

ProPay Code Description  Total Project Budget  Authorized Changes  Revised Total Budget 
 Total      

Committed  
% Cmtd to Date

Actual Spent to 

Date
% Spent to Date Balance To Spend  Comments 

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 350,000$                         350,000$                          350,000$                 100% 295,000$                 84% 55,000$                              

0002-0000 A&E Feasibility Study/Schematic Design 720,000$                         720,000$                          720,000$                 100% 720,000$                 100% -$                                    

0003-0000 Environmental & Site 325,000$                         325,000$                          275,200$                 85% 208,567$                 64% 116,433$                            

0004-0000 Other 105,000$                         105,000$                          29,262$                   28% 10,562$                   10% 94,438$                              

SUB-TOTAL 1,500,000$                      -$                                      1,500,000$                      1,374,462$              92% 1,234,128$             82% 265,872$                            

September 30, 2025
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